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County Maricopa District Fowler Elementary District CTD 070445

Project
Number

070445000-9999-002N Completed
School Name Western Valley Middle CM At Risk: X

Prj Type
Core

Grade
Config

6-8
Enrollment

400

Square
Feet

50,269

Capacity
Divisor

82.7

Campus
Capacity

608

Original
Cost/Sq. Ft.

$101.04

Open
FY

2004

School Site Land assistance needed.

Projected Construction Schedule

Board
Approval

9/6/01
Plan Review

2/6/03
Bid

Begin
Construction

4/15/03

Subst.
Completion

1/15/04

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $2,930,261
1/10/02 Expansion of Scope $2,161,892
4/18/03 Other ($4,773,544)

Total New Construction Funding $318,609
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $318,609

Comments
Original approval 9/6/01 was for additional middle school space for 300 students, with 29,001 SF funded
at $101.04 per SF and funding of $2,930,261.  Revised 1/10/02 to a core facility for 800 with classroom
space for 400.  Additional 21,268 SF approved at $101.65 per SF = additional funding of $2,161,892,
bringing total project cost to $5,092,153.   On 4/18/03, funding for this project got transferred to Project
211N in Project Tracker, and all invoices for both projects were paid under project 211N from that time
on.  $318,609 had already been paid under project 002N.
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County Maricopa District Fowler Elementary District CTD 070445

Project
Number

070445000-9999-004N Completed
School Name Tuscano CM At Risk: X

Prj Type
New School

Grade
Config

K-5
Enrollment

750

Square
Feet

67,500

Capacity
Divisor

80

Campus
Capacity

844

Original
Cost/Sq. Ft.

$102.13

Open
FY

2006

School Site Land assistance needed.  79th Ave. and Ellwood.

Projected Construction Schedule

Board
Approval
12/4/03

Plan Review
11/4/04

Bid
Begin

Construction
11/9/04

Subst.
Completion

8/1/05

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $6,893,775

Total New Construction Funding $6,893,775
Deficiency Correction Funding $0

Local Funding $309,435

Total Project Cost $7,203,210

Comments
Per designs submitted, district is increasing construction by 1,631 SF (18 students) and adding
$309,435.  After complete, district reported total of 68,977 SF, which is only 1,477 above SFB-funded
amount.



Arizona School Facilities Board
New Construction Project Sheet

Page 3 of 10

County Maricopa District Fowler Elementary District CTD 070445

Project
Number

070445000-9999-006N Completed
School Name Western Valley Middle CM At Risk: X

Prj Type
Build Out

Grade
Config

6-8
Enrollment

400

Square
Feet

28,273

Capacity
Divisor

80

Campus
Capacity

353

Original
Cost/Sq. Ft.

$105.92

Open
FY

2006

School Site

Projected Construction Schedule

Board
Approval
12/4/03

Plan Review
2/10/05

Bid
Begin

Construction
5/1/05

Subst.
Completion

12/1/05

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $2,866,937

Total New Construction Funding $2,866,937
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $2,866,937

Comments
Buildout of 002N to accommodate remaining 400 students.  Approved for 27,067 SF.  Actual SF =
28,273 per FY 06 SF report.  Difference of 1,206 SF built within SFB budget.
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County Maricopa District Fowler Elementary District CTD 070445

Project
Number

070445000-9999-008N Board Approved
School Name Not Assigned CM At Risk:

Prj Type
New School

Grade
Config

K-5
Enrollment

750

Square
Feet

67,500

Capacity
Divisor

80

Campus
Capacity

844

Original
Cost/Sq. Ft.

$131.13

Open
FY

2009

School Site NA

Projected Construction Schedule

Board
Approval
11/2/06

Plan Review
4/1/08

Bid
5/1/08

Begin
Construction

6/1/08

Subst.
Completion

6/30/09

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $8,851,275

Total New Construction Funding $8,851,275
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $8,851,275

Comments
NA
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County Maricopa District Fowler Elementary District CTD 070445

Project
Number

070445000-9999-009N Completed
School Name Fowler Elementary CM At Risk:

Prj Type
Additional

Grade
Config

K-5
Enrollment

110

Square
Feet
9,900

Capacity
Divisor

80

Campus
Capacity

124

Original
Cost/Sq. Ft.

$116.87

Open
FY

2008

School Site

Projected Construction Schedule

Board
Approval

1/5/06
Plan Review

8/10/06
Bid

9/1/06

Begin
Construction

11/1/06

Subst.
Completion

7/1/07

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $1,157,013

Total New Construction Funding $1,157,013
Deficiency Correction Funding $0

Local Funding $2,302,600

Total Project Cost $3,459,613

Comments
District is adding 8,700 SF; new total = 18,600 SF.
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County Maricopa District Fowler Elementary District CTD 070445

Project
Number

070445000-9999-010N Conceptual
School Name Sunridge CM At Risk:

Prj Type
Additional

Grade
Config

K-5
Enrollment

150

Square
Feet

13,500

Capacity
Divisor

80

Campus
Capacity

169

Original
Cost/Sq. Ft.

$131.13

Open
FY

2010

School Site

Projected Construction Schedule

Board
Approval Plan Review Bid

Begin
Construction

Subst.
Completion

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $1,770,255

Total New Construction Funding $1,770,255
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $1,770,255

Comments
NA
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County Maricopa District Fowler Elementary District CTD 070445

Project
Number

070445000-9999-011N Board Approved
School Name Not Assigned CM At Risk:

Prj Type
New School

Grade
Config

6-8
Enrollment

900

Square
Feet

87,003

Capacity
Divisor

80

Campus
Capacity

1,088

Original
Cost/Sq. Ft.

$135.99

Open
FY

2010

School Site

Projected Construction Schedule

Board
Approval
11/2/06

Plan Review
4/1/08

Bid
5/1/08

Begin
Construction

6/1/08

Subst.
Completion

8/1/09

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $11,831,538

Total New Construction Funding $11,831,538
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $11,831,538

Comments
NA



Arizona School Facilities Board
New Construction Project Sheet

Page 8 of 10

County Maricopa District Fowler Elementary District CTD 070445

Project
Number

070445000-9999-012N Conceptual
School Name Not Assigned CM At Risk:

Prj Type
New School

Grade
Config

K-5
Enrollment

750

Square
Feet

67,500

Capacity
Divisor

80

Campus
Capacity

844

Original
Cost/Sq. Ft.

$131.13

Open
FY

2011

School Site

Projected Construction Schedule

Board
Approval Plan Review Bid

Begin
Construction

Subst.
Completion

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $8,851,275

Total New Construction Funding $8,851,275
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $8,851,275

Comments
NA
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County Maricopa District Fowler Elementary District CTD 070445

Project
Number

070445000-9999-201N Completed
School Name Sun Canyon CM At Risk:

Prj Type
New School

Grade
Config

K-5
Enrollment

750

Square
Feet

67,577

Capacity
Divisor

80

Campus
Capacity

845

Original
Cost/Sq. Ft.

$90.00

Open
FY

2003

School Site On 7/1/99, the Board approved the acquisition of a site that was subsequently deemed
inappropriate for a school site by the Phoenix City Council, and on 3/9/00, the Projects
Committee approved the acceptance of an alternative site consisting of the donation of 10
acres and the purchase of 4 additional acres (project number 070445-202).  The 14 acre
site is located on the east side of 71st Avenue between Broadway Road and Lower
Buckeye Road in Phoenix.

Projected Construction Schedule

Board
Approval

5/6/99
Plan Review Bid

Begin
Construction

6/1/01

Subst.
Completion

7/22/02

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $6,075,000

Total New Construction Funding $6,075,000
Deficiency Correction Funding $0

Local Funding $300,000

Total Project Cost $6,375,000

Comments
81st Ave and Durango St.  Originally approved for 67,500 SF, but came in under budget for 67,577 SF.
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County Maricopa District Fowler Elementary District CTD 070445

Project
Number

070445000-9999-211N Completed
School Name Western Valley Elementary CM At Risk: X

Prj Type
New School

Grade
Config

K-5
Enrollment

750

Square
Feet

67,500

Capacity
Divisor

80

Campus
Capacity

844

Original
Cost/Sq. Ft.

$93.15

Open
FY

2004

School Site On 12/2/99, the Board approved the purchase of 12 acres of a potential 24 acre site for
this new facility.  However, SFB staff and the district are currently pursuing an alternative
site for this facility.

Projected Construction Schedule

Board
Approval

4/6/00
Plan Review

2/6/03
Bid

Begin
Construction

4/15/03

Subst.
Completion

1/15/04

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $4,086,956
8/2/01 Expansion of Scope $2,489,569

4/18/03 Other $4,773,544

Total New Construction Funding $11,350,069
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $11,350,069

Comments
Originally approved 4/6/00 as a core for 750 students with classroom space for 375 students. 43,875 SF
funded at $93.15 per SF = $4,086,956.  Revised 8/2/01 to full school for 750 students, 67,500 SF at
$97.43 (only the additional SF approved 8/2/01 should have been at this new amount).  Amount
approved 8/2/01 was $6,372,177 (67,500 SF x $97.43 per SF - $204,348), bringing total budget to
$6,576,525.  $204,348 was the amount that had already been distributed for this project (5% based on
original approval).  On 4/18/03, funding from project 002N was transferred over and all invoices for both
projects were paid under project 211N.


